

1 BILL NO. S-86-06-26

2 SPECIAL ORDINANCE NO. S- 113-86

3 AN ORDINANCE approving Change Order  
4 No. 1 for Res. 6036-86 - Maumee River  
5 Bank Restoration with T-G Excavating,  
6 Inc., in connection with the Board of  
Public Works and Safety of the City of  
Fort Wayne, Indiana.

7 NOW, THEREFORE, BE IT ORDAINED BY THE COMMON COUNCIL OF  
8 THE CITY OF FORT WAYNE, INDIANA:

9 SECTION 1. That Change Order No. 1 for Res. 6036-86 -  
10 Maumee River Bank Restoration, with T-G Excavating, Inc., in con-  
11 nection with the Board of Public Works and Safety, for:

12 This project was to be constructed  
13 in the fall, but due to the amount  
14 of rain, rising river and then cold  
15 weather, the job could not be con-  
16 structed until this spring. During  
17 the winter months and the high water,  
the banks at the river eroded and in-  
creased the area, therefore, the  
increase in the borrow and rip rap  
to cover the expanded size;

18 involving a net increase of Five Thousand Two Hundred Thirty and  
19 16/100 Dollars (\$5,230.16), all as more particularly set forth in  
20 the specifications, and which is on file with the Office of the  
21 Board of Public Works and Safety, and is by reference incorporated  
22 herein, made a part hereof and is hereby in all things ratified,  
23 confirmed and approved.

24 SECITON 2. That this Ordinance shall be in full force  
25 and effect from and after its passage and any and all necessary  
26 approval by the Mayor.

27   
28 Councilmember

29  
30 APPROVED AS TO FORM  
AND LEGALITY

31   
32 Bruce O. Boxberger, City Attorney

Read the first time in full and on motion by Burns, seconded by Eisbart, and duly adopted, read the second time by title and referred to the Committee City of Fort Wayne (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne Indiana, on \_\_\_\_\_, the \_\_\_\_\_ day of \_\_\_\_\_, 19\_\_\_\_, at \_\_\_\_\_ o'clock \_\_\_\_\_ .M., E.

DATE: 6-24-86

Sandra E. Kennedy  
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Burns, seconded by Eisbart, and duly adopted, placed on its passage. PASSED (LOST) by the following vote:

	<u>AYES</u>	<u>NAYS</u>	<u>ABSTAINED</u>	<u>ABSENT</u>	<u>TO-WIT:</u>
<u>TOTAL VOTES</u>	<u>7</u>	<u>1</u>		<u>1</u>	
<u>BRADBURY</u>		<u>✓</u>			
<u>BURNS</u>	<u>✓</u>				
<u>EISBART</u>	<u>✓</u>				
<u>GIAQUINTA</u>	<u>✓</u>				
<u>HENRY</u>				<u>✓</u>	
<u>REDD</u>	<u>✓</u>				
<u>SCHMIDT</u>	<u>✓</u>				
<u>STIER</u>	<u>✓</u>				
<u>TALARICO</u>	<u>✓</u>				

DATE: 7-8-86

Sandra E. Kennedy  
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (ANNEXATION) (APPROPRIATION) (GENERAL) (SPECIAL) (ZONING MAP) ORDINANCE (RESOLUTION) NO. D-113-86 on the 8th day of July, 1986,

ATTEST:

(SEAL)

Sandra E. Kennedy  
SANDRA E. KENNEDY, CITY CLERK

Samuel J. Talarico  
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 9th day of July, 1986, at the hour of 10:00 o'clock A.M., E.S.T.

Sandra E. Kennedy  
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 14 day of July, 1986, at the hour of 11 o'clock A.M., E.S.T.

Win Moses, Jr.  
WIN MOSES, JR., MAYOR



# CHANGE ORDER

Change Order No. 1  
 Project No. 10.611  
 Name of Project Maumee River Bank Restoration  
 To: T&G Excavating  
 (Contractor)

Resolution No. 6036-85  
 Board Order No. P.O. A-4 998  
 Date June 2, 1986  
 1986 JUN -5 AM 10:25

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change	Unit Price	Change in Contract Price	
		Material		Decrease	Increase
6	470	Borrow (Clay)	7.00		3,290.00
7	82.56	Revetment Rip Rap (18" thick)	23.50		1,940.16
Total Decrease					
Total Increase					5,230.16
Net ( <del>Decrease</del> ) (Increase) Contract Price					5,230.16

The sum of \$ 5,230.16 is hereby (added to) (~~deducted from~~) the total contract price, and the final contract price shall be adjusted as follows:

Original Contract Price \$ 19,563.00  
 Current Contract Price Adjusted by Previous Change Order \$ 19,563.00  
 New Contract Price Including this Change Order \$ 24,793.16

The time provided for completion in the contract for this project is (unchanged) (~~increased~~) (~~decreased~~) by \_\_\_\_\_ calendar days due to this Change Order. The date for completion of all work shall be April 8, 1986. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: Chris J. [Signature] (Chief Engineer) Date 6-3-86  
 Accepted by: Thomas M. [Signature] Pres. (Contractor) Date 6/4/86  
 Approved by: Carl E. [Signature] (City Engineer) Date 6-3-86  
 Approved by: David [Signature] (Owner) Date 6-11-86  
[Signature]  
[Signature]  
 Attested by: Helen V. [Signature] Date 6-11-86

Change Order No. 1  
Resolution No. 6036-85  
Board Order No. P.O. A-45998

REQUEST AND JUSTIFICATION FOR CHANGE


1. Necessity for change: This job was to be constructed in the fall but due to the  
amount of rain, rising river and then cold weather. The job could not be constructed  
until this spring. During the winter months and the high water, the banks at the river eroded  
and increased the area. Therefore the increase in the borrow and rip rap to cover the  
expanded size.

2. Will proposed change alter size of the project? Yes X No

If yes, explain: Same As #1

3. Affect on operation and maintenance cost of this project:

N/A

  
Richard Knappenberger      Engineer



Admn. Appr. \_\_\_\_\_

DIGEST SHEET

S-86-06-26

TITLE OF ORDINANCE Change Order No. 1 for Res. 6036-86 - Maumee River Bank RestorationDEPARTMENT REQUESTING ORDINANCE Board of Public Works & Safety

SYNOPSIS OF ORDINANCE Change Order No. 1 for Res. 6036-86 is necessary because  
of the following: This project was to be constructed in the fall, but due to the  
amount of rain, rising river and then cold weater, the job could not be constructed  
until this spring. During the winter months and the high water, the banks at the  
river erode and increased the area, therefore, the increase in the borrow and  
rip rap to cover the expanded size. T-G Excavating, Inc. is the contractor.

EFFECT OF PASSAGE To facilitate completion of project.

EFFECT OF NON-PASSAGE \_\_\_\_\_

MONEY INVOLVED (DIRECT COSTS, EXPENDITURES, SAVINGS) Increase \$5,230.16

ASSIGNED TO COMMITTEE (PRESIDENT) \_\_\_\_\_

BILL NO. S-86-06-26

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON CITY UTILITIES TO WHOM WAS

REFERRED AN (ORDINANCE) (~~RESOLUTION~~) approving Change Order

No. 1 for Res. 6036-86 - Maumee River Bank Restoration with


T-G Excavating, Inc., in connection with the Board of Public

Works and Safety of the City of Fort Wayne, Indiana


HAVE HAD SAID (ORDINANCE) (~~RESOLUTION~~) UNDER CONSIDERATION AND BEG  
LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID (ORDINANCE)  
(~~RESOLUTION~~)

YES

NO

  
PAUL M. BURNS  
CHAIRMAN

  
THOMAS C. HENRY  
VICE CHAIRMAN

  
BEN A. EISBART

  
JAMES S. STIER

  
MARK E. GiaQUINTA

CONCURRED IN 7-8-86

SANDRA E. KENNEDY  
CITY CLERK